
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0016

VB I-70 Superfund Site

SDMS Document ID

2022565

Time Period: 28MAY04 04JUN04 Report # °1(* ;.
Project Safety Report

Days Worked To Date:

Project Man-hours To Date:

65

13,160.50

Date of Last Accident:

Hours Worked w/o Accident:

28APR04

6,917

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

01APR04
01MAY04
01DEC04

01APR04

Finished

15JUN04
30SEP04
15JAN05

28JAN05

DUR
Current

Start

1APR04*

01MAY04*

01APR04*

Finished

15JUN04

30SEP04

28JAN05

DUR
%

Complete

75
30
0

60
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
• Crew on break this week, May 29, 2004-June 7, 2004.
• Watering of sod conducted with two water trucks.
• Site Coordination phone being checked and phone calls returned.

Upcoming Project Activities

Crew will return on Monday, June 7, 2004. Field operations will begin at 12:00
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
59

238,969

To Date
67

257,129

Comment

Project Photos

Additional Comments/Observations
a None

Signed: Michelle Smith Date:
04JUN04
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